COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2021

ESTI MATE SUMMARY 11: 00: 04
CONTI D: C23185 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 23185-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 305.0 DAYS TIME ALLOW 7/23/2021 FI XED COMPLETI ON DAT
I TS FI BER TO STATE BUI LDI NGS | PERCENT TIME:  93.56 ORI G TIME ALLOW 7/23/2021 FI XED COVPLETI ON DAl
PROQJECT NO I TS SW2-304
I TS FI BER TO STATE BUI LDI NGS |
NAVE OF ROAD:
PRQJECT COUNTI ES: ADANS VEELD
CLEAR CREEK OTHERS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 07/ 02/ 2021 DATE TI ME STARTED 09/01/2020
5400 M. Meeker Rd. DATE LET 05/ 14/ 2020 DATE WORK BEGAN 09/ 01/ 2020
Suite A DATE AWARDED 05/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 11/2020 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 09/ 01/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,563, 952.75 PARTI Cl PATI NG $ 1,767,126.74 $ 167, 587. 14
AWARD PRQIECT AM: $ 2,136,538.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 68. 92% TOTAL EARNI NGS 1,767, 126. 74 167, 587. 14
FUNDS AVAI LABLE: $ 796, 826. 01 STOCKPI LED MATER! ALS 144, 775. 70 -11,796. 82

GROSS EARNI NGS 1,911, 902. 44 155, 790. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE -32,048. 07 0.00

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 1,879, 854. 37 155, 790. 32

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1,879, 854. 37 155, 790. 32

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DE s 155,790.32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

ROADWAY

C23185
23185-BI D
I TS SW2- 304
| TEM
DESCRI PTI ON
Renoval of Sidewal k
*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
295. 520
5%
183. 00000
473.500
HOUR
212. 00000
14, 600. 000
LF
7. 47000
200. 000
LF
10. 24000
34. 000
EACH
91. 00000
100. 000
HOUR
19. 00000
100. 000
HOUR
50. 00000
150. 000
HOUR
79. 00000
100. 000
HOUR
19. 00000
2.200
ACRE
844. 00000
2.200
ACRE

5, 905. 00000

Qry TH S PERI CD
Qry TO DATE

421.
52.
473.

2,757.
. 000
2,927.

12.
. 000
13.

39.

46.

. 030
. 490
. 520

000
500
500

000

000

. 000
. 000
. 000

000

000

500

. 500
46.

000

. 000
. 000
. 000

500

. 000
54.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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8, 690

11, 130

1, 269.

91.

123.

632.

67

00

90

.00

00

50

.00

00

.00

.00

.00

11: 00: 04

AMOUNT

54, 080

100, 382

21, 864

1,183.

874.

4, 305

171.

16

00

69

.00

00

00

.00

50

00

.00

.00



CONTI D

CAT NO0200

0060 213-00003

0065

213- 00061

0070

216- 00201

0075

217-00020

0080

250- 00100

0085

403- 00721

0090

607-11525

0095

608- 00000

0100

612- 00260

0105

613- 00200

0110 613-00206

C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON
23185-BI D
I TS SW2- 304 ESTI MATE NO 0011
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
*Mil ching (Weed Free) 0. 100
ACRE
1, 446. 00000
*Mul ch Tackifier 20. 000
LB
8. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 10, 600. 000
Cl ass
SY
3. 19000
*Her bi ci de Treat nent 20. 000
HOUR
181. 00000
*Environnental Health and Safety 1. 000
LS
5, 485. 00000
Hot M x Asphalt (Patching) (Asphalt) 500. 000
Sy
149. 00000
*Fence (Plastic) 1, 993. 000
LF
2. 00000
Concrete Sidewal k 27. 440
Sy
246. 00000
Location Marker (Fiber Optic)(Done) 107. 000
EACH
166. 00000
*2 Inch Electrical Conduit (GRO) 1, 430. 000
LF
28. 00000
*2 Inch Electrical Conduit (Bored) 43, 820. 000
LF

11. 47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

224.750
102. 250
327.000

1, 961. 000
32. 000
1, 993. 000

19. 110
8. 330
27. 440

70. 000
2.000
72.000

595. 000
273.000
868. 000

37, 600. 000
1,185. 000
38, 785. 000

Page 3

ESTI MATE RUNO07/19/ 2021

15, 235

64.

2,049

332.

7,644

13, 591.

.00

.00

.00

.00

.00

25

00

95

11:00: 04

AMOUNT

5, 485

48, 723

3,986

6, 750

11, 952

24, 304

444, 863

.00

.00

.00

.00

00

00

00

24

00

00

95



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE 6, 220. 000
LF -1, 185. 000 -699. 15
0. 59000 5, 035. 000 2,970. 65
0115 613-01200 2 Inch Electrical Conduit (Plastic) 10, 780. 000 5,511. 000
LF 686. 000 8, 918. 00
13. 00000 6, 197. 000 80, 561. 00
0115 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
0. 59000 0. 000 0. 00
0120 613-07010 Pull Box (Surface Munted) 66. 000 64. 000
EACH 2.000 1,224.00
612. 00000 66. 000 40, 392. 00
0120 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
154. 88000 0. 000 0. 00
0125 613-07023 Pull Box (24"x36"x24") 104. 000 83. 000
EACH 5. 000 9, 270. 00
1, 854. 00000 88. 000 163, 152. 00
0125 MATERI AL ALLOWANCE Pul | Box (24x36x48) 21.000
EACH -5.000 -4,101. 24
820. 24770 16. 000 13,123. 96
0130 613-07040 Pull Box (30"x48"x24") 6. 000 6. 000
EACH 0. 000 0.00
2, 568. 00000 6. 000 15, 408. 00
0130 MATERI AL ALLOWANCE Pul | Box (30x48x24) 0. 000
EACH 0. 000 0.00
1, 328. 00000 0. 000 0. 00
0135 614-70024 1310nm SFP Optic Mdul e 130. 000 0. 000
EACH 0. 000 0.00
587. 00000 0. 000 0. 00
0135 MATERI AL ALLOWANCE 1310nm SFP Optic Mdul e 130. 000
EACH 0. 000 0.00

412. 85892 130. 000 53, 671. 66



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23185-BI D ESTI MATE RUN 07/ 19/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0011 11: 00: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 614-87024  *Fiber Optic Termination Panel (24 Fiber) 37. 000 10. 000
EACH 5. 000 4, 490. 00
898. 00000 15. 000 13, 470. 00

0140 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel 27.000
EACH -5.000 -1,249.28
249. 85621 22.000 5, 496. 84

0145 614-87350 *Test Fiber Optic Cable 1. 000 0. 400
LS 0. 100 7,723.50
77, 235. 00000 0.500 38, 617. 50

0150 614-87448 *Fiber Optic Cable (Single Mde) (48 Strands) 68, 400. 000 43, 218. 000
LF 8, 054. 000 24,162. 00
3. 00000 51, 272. 000 153, 816. 00

0150 MATERI AL ALLOWANCE 25,181. 046
LF -8,053. 703 -2,096. 54
0. 26032 17, 127. 343 4, 458. 59

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
LF 0. 000 0. 00
0. 35383 0. 000 0. 00

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
LF 0. 000 0. 00
0. 49776 0. 000 0.00

0150 MATERI AL ALLOMANCE Fi ber Optic Cable SM 48 Strand 7,691. 950
LF -7,691. 950 -3,476. 30
0. 45194 0. 000 0. 00

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 35, 909. 701
LF -362. 007 -174.31
0. 48151 35, 547. 694 17, 116. 57

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
(mul e tape/tracer
LF 0. 000 0.00

0.22759 0. 000 0.00

0155 614-87693 *Ethernet Switch Type I11 42.000 5. 000
EACH 0. 000 0. 00
1, 622. 00000 5. 000 8,110. 00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 MATERI AL ALLOWANCE Et hernet Switch Type |11 (3916) 37.000
EACH 0. 000 0.00
1, 003. 51000 37.000 37,129. 87
0155 MATERI AL ALLOWANCE Servi ce Agreenent 37.000
EACH 0. 000 0. 00
259. 84833 37.000 9,614. 39
0155 MATERI AL ALLOWANCE Base Sof t war e 37.000
EACH 0. 000 0.00
32. 24810 37.000 1,193.18
0160 614-87700 Et hernet Router Ciena 5171 (install only) 14. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0165 625-00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 2,537.60
25, 376. 00000 1. 000 25, 376. 00
0170 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
160, 538. 00000 1.000 160, 538. 00
0175 626-01114  *Public Information Managenent (Tier V) 28. 000 25. 000
DAY 3. 000 363. 03
121. 01000 28. 000 3, 388. 28
0180 630-00000  *Fl aggi ng 1, 325. 500 1, 304. 500
HOUR 21.000 777.00
37.00000 1, 325. 500 49, 043. 50
0185 630-00007 *Traffic Control Inspection 10. 000 2. 000
DAY 3. 000 723.00
241. 00000 5. 000 1, 205. 00
0190 630-00012 *Traffic Control Management 183. 000 161. 000
DAY 22.000 23, 210. 00
1, 055. 00000 183. 000 193, 065. 00
0195 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00

241. 00000 0. 000 0. 00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23185-BI D
PRQIECT I TS SW2- 304 ESTI MATE NO 0011
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0200 630-80341 *Construction Traffic Sign (Panel Size A 33. 000
EACH
67. 00000
0205 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000
EACH
248. 00000
0210 630-80343 *Construction Traffic Sign (Panel Size O 12. 000
EACH
248. 00000
0215 630-80350 *Vertical Panel 50. 000
EACH
31. 00000
0220 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
3,013. 00000
0225 630- 80359 *Portabl e Message Sign Panel 26. 000
DAY
121. 00000
0230 630-80360 *Drum Channel i zi ng Devi ce 50. 000
EACH
67. 00000
0235 630-80380 *Traffic Cone 200. 000
EACH
17. 00000
0240 630-85041 Mobi | e Attenuat or 150. 000
DAY
121. 00000
0245 700-70010 F/ A M nor Contract Revisions 125, 000. 000
FA
1. 00000
0250 700-70016 F/ A Fuel Cost Adjustnment 1, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 000
15. 700
29.700

24.000
19. 200
43. 200

0. 000
0. 900
0. 900

9. 000
7.200
16. 200

1. 000
0. 800
1.800

9. 000
0. 000
9. 000

13. 000
10. 400
23. 400

63. 500
50. 800
114.300

110. 000
6. 000
116. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1, 051.

4,761.

223.

223.

2,410

696.

863.

726.

90

60

40

.00

.00

.00

11:00: 04

AMOUNT

1, 989.

10,713

223.

502.

5,423

1, 089.

1, 567.

1, 943.

14, 036

90

60

20

20

40

00

80

10

00

.00

.00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23185-BI D ESTI MATE RUN 07/ 19/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0011 11: 00: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 700- 70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0.00
1. 00000 3, 200. 000 3, 200. 00
0260 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70230 F/ A Conmmuni cation Lines 60, 000. 000 19, 274. 550
FA 7, 405. 300 7, 405. 30
1. 00000 26, 679. 850 26,679. 85
0270 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70589  F/ A Environmental Health & Safety Management 15, 000. 000 0. 000
FA 3, 715. 100 3,715.10
1. 00000 3,715.100 3,715.10
0285 613-00100 1 1n Elec Cond 680. 000 679. 000
LF 1. 000 22.00
22. 00000 680. 000 14, 960. 00
0290 202-00240 *Rem Asphal t Mat (Pl ani ng) 149. 050 87. 960
SY 61. 090 1, 236. 46
20. 24000 149. 050 3,016. 77

CAT 0200 CURRENT AMI $ 2,557,952.75$% 155, 790. 32 $ 1, 908, 902. 45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620-00020 Sanitary Facility 2.000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 6, 000. 00 $ 0.00% 3, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,563,952.75$% 155, 790. 32 $ 1, 911, 902. 45



